
0068354
Change Number Date

Federal Facility Agreement and Consent Order
M-15-06-01 Change Control Form February 1, 2006

Do not use blue ink. Type or print usin black ink.
Originator Phone:
L. D. Romine, RL 509-376-4747
Class of Change
[] I - Signatories [ X II - Executive Manager [] III - Project Manager
Change Title

Delay Hanford Federal Facility Agreement and Consent Order (Agreement) Interim Milestones M-015-43C, M-015-44B and M-
015-46B

Description/Justification of Change

This change package extends the due date ofthree M-15 interim milestones. This action will allow resources to be focused to
support the preparation of a comprehensive M-15 change package. It is anticipated that these three M-15 interim milestones will
be addressed in the M-15 change package. It is the intent of the Tri-Parties to develop a mutually agreeable draft change package
that comprehensively addresses M-15 milestones, and an M-16 milestone for an integrated schedule for 200 area cleanup. The Tri-
Pa.rties intend to develop the draft change package, by February 21, 2006 (date of the next IAMTT Executive meeting). The draft
change package will then be made available for public comment.

Impact of Change

This change does not impact the environment or worker safety and health.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report requirements).
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Modifications to existing Tri-Party Agreement milestones are denoted using sttikeettt for text deletions and shading for text additions.

Number Title Due Date

Submit 200-PW-2 OU Feasibility Study and Proposed Plan/proposed Resources 4/30/2006
M-015-43C Conservation and Recovery Act Permit Modification including the past practice waste 5/31/2006

sites in the 200-PW-4 general process waste group.

M-015-44B
Submit 200-MW-1 OU Feasibility Study And Proposed Plan. 1213112006

4/30/2007

Submit 200 Area Chemical Laboratory Waste OUs Feasibility Study and Proposed

M-015-46B
Plan/Proposed Permit Modification, including the past practice waste sites in the 200- 9/2912006
LW-1 and 200-LW-2 200 Area Chemical Laboratory Groups. 11/30/2006
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